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ESTIMATE RUN 08/02/2018

ESTIMATE SUMMARY 10:03:32

CONTID: C19470         ESTIMATE NO: 0024 PROG 2005

PCN: 19470-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 YAMPA RIVER C-06-D REPAI PERCENT TIME:

PROJECT NO: STA0131-063                   

SH 13 YAMPA RIVER C-06-D REPAI

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING

2350 E. 70TH AVE. DATE LET

P.O. BOX 358 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,909,418.10 PARTICIPATING $ $ 5,206.25

AWARD PROJECT AMT: 2,982,231.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.46

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

5,206.25

5,206.25

5,206.25

$

$

$

$

2,909,418.11

0.00

2,909,418.11

0.00

2,909,418.11

-44,733.48

0.00

2,864,684.63

0.00

AMOUNT DUE 2,864,684.63 5,206.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,206.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

807.0 TIME ALLOW: 4/13/2017 ??:??:??

ORIG TIME ALLOW: 11/18/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/25/2015

03/25/2015

06/08/2017

06/08/2017

08/02/2018

02/19/2015

03/04/2015

03/25/2015

03/25/2015



CONTID: C19470         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

48,000.001.000

0.00

1.000

L S 

48,000.00000

0010 *Removal of Riprap 114.000

0.000

202-00027  
 

2,109.00114.000

0.00

114.000

SY  

18.50000

0015 *Removal of Delineator 2.000

0.000

202-00090  
 

25.002.000

0.00

2.000

EACH

12.50000

0020 *Removal of Asphalt Mat 1,493.000

0.000

202-00220  
 

10,301.701,493.000

0.00

1,493.000

SY  

6.90000

0025 *Removal of Pavement Marking 5,087.000

0.000

202-00250  
 

20,856.705,087.000

0.00

5,087.000

SF  

4.10000

0030 *Removal of Fence 414.000

0.000

202-01000  
 

2,028.60414.000

0.00

414.000

LF  

4.90000

0035 *Removal of Guardrail Type 3 137.000

0.000

202-01130  
 

1,233.00137.000

0.00

137.000

LF  

9.00000

0040 *Removal of End Anchorage 2.000

0.000

202-01300  
 

611.002.000

0.00

2.000

EACH

305.50000

0045 *Embankment Material (Complete In Place) 2,845.000

0.000

203-00060  
 

139,405.002,845.000

0.00

2,845.000

CY  

49.00000

0050 *Backhoe 3.000

0.000

203-01510  
 

374.103.000

0.00

3.000

HOUR

124.70000

0055 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

249.40000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hydraulic Excavator 2.000

0.000

203-01565  
 

436.402.000

0.00

2.000

HOUR

218.20000

0065 *Front End Loader (Rubber Tire) 3.000

0.000

203-01590  
 

542.403.000

0.00

3.000

HOUR

180.80000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

218.20000

0075 *Laborer 36.000

0.000

203-02330  
 

1,569.6036.000

0.00

36.000

HOUR

43.60000

0080 *Topsoil 229.200

0.000

207-00205  
 

10,864.08229.200

0.00

229.200

CY  

47.40000

0085 *Wetland Topsoil 75.000

0.000

207-00305  
 

750.0075.000

0.00

75.000

CY  

10.00000

0090 *Stockpile Wetland Topsoil 75.000

0.000

207-00310  
 

937.5075.000

0.00

75.000

CY  

12.50000

0095 *Erosion Log (12 Inch) 1,863.000

0.000

208-00002  
 

8,383.501,863.000

0.00

1,863.000

LF  

4.50000

0100 *Aggregate Bag 39.000

0.000

208-00035  
 

308.1039.000

0.00

39.000

LF  

7.90000

0105 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,912.301.000

0.00

1.000

EACH

2,912.30000

0110 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,353.802.000

0.00

2.000

EACH

3,176.90000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

296.403.000

0.00

3.000

HOUR

98.80000

0120 *Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

623.604.000

0.00

4.000

HOUR

155.90000

0125 *Erosion Control Supervisor 354.000

0.000

208-00206  
 

74,375.40354.000

0.00

354.000

DAY 

210.10000

0130 *Seeding (Native) 0.620

0.000

212-00006  
 

1,124.740.620

0.00

0.620

ACRE

1,814.10000

0135 *Seeding (Wetlands) 0.140

0.000

212-00028  
 

259.210.140

0.00

0.140

ACRE

1,851.50000

0140 *Soil Conditioning 0.140

0.000

212-00032  
 

1,093.540.140

0.00

0.140

ACRE

7,811.00000

0145 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

12,655.10000

0150 *Mulching (Weed Free Straw) 0.540

0.000

213-00004  
 

1,753.870.540

0.00

0.540

ACRE

3,247.90000

0155 *Mulch Tackifier 44.000

0.000

213-00061  
 

9,218.0044.000

0.00

44.000

LB  

209.50000

0160 *Deciduous Tree (4 Inch Caliper) 2.000

0.000

214-00240  
 

2,842.802.000

0.00

2.000

EACH

1,421.40000

0165 *Willow Cuttings 650.000

0.000

214-01015  
 

4,940.00650.000

0.00

650.000

EACH

7.60000



CONTID: C19470         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

766.000

0.000

216-00201  
 

2,910.80766.000

0.00

766.000

SY  

3.80000

0175 *Wildlife Biologist 19.000

0.000

240-00000  
 

5,432.1019.000

0.00

19.000

HOUR

285.90000

0180 *Removal of Nests 78.000

0.000

240-00010  
 

10,810.8078.000

0.00

78.000

HOUR

138.60000

0185 *Netting 3,888.000

0.000

240-00020  
 

19,051.203,888.000

0.00

3,888.000

SY  

4.90000

0190 *Aggregate Base Course (Class 6) 183.000

0.000

304-06000  
 

13,468.80183.000

0.00

183.000

TON 

73.60000

0191 Added Item (Dollar)/ Price Reduction - Aggregate Base 
Course (Class 6)

-1,783.510

0.000

900-00006  
 

-1,783.51-1,783.510

0.00

-1,783.510

DOL 

1.00000

0195 *Hot Mix Asphalt (Grading SX) (75) 208.810

0.000

403-34701  
 

23,950.51208.810

0.00

208.810

TON 

114.70000

0200 *Asphalt Cement Performance Grade (PG 58-28) 12.360

0.000

411-03352  
 

8,475.2512.360

0.00

12.360

TON 

685.70000

0205 *Emulsified Asphalt (Slow-Setting) 75.000

0.000

411-10255  
 

232.5075.000

0.00

75.000

GAL 

3.10000

0210 *Geotextile (Erosion Control) (Class 2) 971.000

0.000

420-00103  
 

4,466.60971.000

0.00

971.000

SY  

4.60000

0215 *Guardrail Type 3 (6-3 Post Spacing) 388.000

0.000

606-00301  
 

10,049.20388.000

0.00

388.000

LF  

25.90000
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PCN: 19470-BID    ESTIMATE RUN

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0215 MATERIAL ALLOWANCE Guardrail Type 3 0.000

0.000

0.000.000

0.00LF  

10.01425

0220 *Transition Type 3G 4.000

0.000

606-01370  
 

5,984.804.000

0.00

4.000

EACH

1,496.20000

0220 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

711.40000

0225 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

8,129.204.000

0.00

4.000

EACH

2,032.30000

0225 MATERIAL ALLOWANCE End Anchor 0.000

0.000

0.000.000

0.00EACH

1,010.00000

0230 *End Post 8.000

0.000

607-00005  
 

2,144.808.000

0.00

8.000

EACH

268.10000

0235 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

2,094.606.000

0.00

6.000

EACH

349.10000

0240 *Fence Combination Wire With Treated Wooden Posts 693.000

0.000

607-11300  
 

6,583.50693.000

0.00

693.000

LF  

9.50000

0245 *Fence (Plastic) 150.000

0.000

607-11525  
 

1,020.00150.000

0.00

150.000

LF  

6.80000

0250 *Fence (Animal Protection) 20.000

0.000

607-56001  
 

1,222.0020.000

0.00

20.000

LF  

61.10000

0255 *16 Foot Gate 2.000

0.000

607-60116  
 

635.802.000

0.00

2.000

EACH

317.90000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Delineator (Type I) 6.000

0.000

612-00001  
 

164.406.000

0.00

6.000

EACH

27.40000

0265 *Delineator (Type III) 6.000

0.000

612-00003  
 

164.406.000

0.00

6.000

EACH

27.40000

0270 *Construction Surveying 1.000

0.000

625-00000  
 

14,961.701.000

0.00

1.000

L S 

14,961.70000

0271 Const Surveying Yampa Riverbed Topo 1.000

0.000

625-00000  
 

600.001.000

0.00

1.000

L S 

600.00000

0275 *Mobilization 1.000

0.000

626-00000  
 

275,000.001.000

0.00

1.000

L S 

275,000.00000

0280 *Public Information Services 1.000

0.000

626-01000  
 

18,702.101.000

0.00

1.000

L S 

18,702.10000

0285 *Epoxy Pavement Marking 16.000

0.000

627-00005  
 

2,494.4016.000

0.00

16.000

GAL 

155.90000

0290 *Pavement Marking Paint (Waterborne) 53.000

0.000

627-00011  
 

4,955.5053.000

0.00

53.000

GAL 

93.50000

0295 *Flagging 1,206.000

0.000

630-00000  
 

26,532.001,206.000

0.00

1,206.000

HOUR

22.00000

0300 *Traffic Control Inspection 325.000

0.000

630-00007  
 

141,830.00325.000

0.00

325.000

DAY 

436.40000

0305 *Traffic Control Management 229.000

0.000

630-00012  
 

125,950.00229.000

0.00

229.000

DAY 

550.00000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Barricade (Type 3 M-A) (Temporary) 11.000

0.000

630-80335  
 

1,371.7011.000

0.00

11.000

EACH

124.70000

0315 *Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

1,234.2033.000

0.00

33.000

EACH

37.40000

0320 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

1,084.6029.000

0.00

29.000

EACH

37.40000

0321 Added Item (Dollar)/ River Channel Signs 1,031.240

0.000

900-00006  
 

1,031.241,031.240

0.00

1,031.240

DOL 

1.00000

0325 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,234.002.000

0.00

2.000

EACH

3,117.00000

0330 *Drum Channelizing Device 32.000

0.000

630-80360  
 

2,393.6032.000

0.00

32.000

EACH

74.80000

0335 *Drum Channelizing Device (With Light) (Flashing) 7.000

0.000

630-80363  
 

523.607.000

0.00

7.000

EACH

74.80000

0340 *Drum Channelizing Device (With Light) (Steady Burn) 22.000

0.000

630-80364  
 

1,645.6022.000

0.00

22.000

EACH

74.80000

0345 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

3,740.402.000

0.00

2.000

EACH

1,870.20000

0350 Concrete Barrier (Temporary) 680.000

0.000

630-80370  
 

41,888.00680.000

0.00

680.000

LF  

61.60000

0355 *Traffic Cone 50.000

0.000

630-80380  
 

60.0050.000

0.00

50.000

EACH

1.20000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

6,982.202.000

0.00

2.000

EACH

3,491.10000

0365 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

12.50000

0370 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Partnering 1,350.000

0.000

700-70011  
 

1,350.001,350.000

0.00

1,350.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Asphalt Cement Cost Adjustment 1,795.200

0.000

700-70019  
 

1,795.201,795.200

0.00

1,795.200

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0396 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

1,280.00640.000

0.00

640.000

HOUR

2.00000

CAT 1,190,377.130.001,190,377.13CURRENT AMT0200 $ $ $

CAT NO0300 STR C-06-D 

0400 *Removal of Asphalt Mat (Planing) (Special) 1,799.000

0.000

202-00240  
 

16,011.101,799.000

0.00

1,799.000

SY  

8.90000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0405 Removal of Bridge Railing 816.000

0.000

202-00425  
 

10,281.60816.000

0.00

816.000

LF  

12.60000

0410 Removal of Portions of Present Structure (Class 2) 613.000

0.000

202-00453  
 

103,106.60613.000

0.00

613.000

SY  

168.20000

0415 Removal of Portions of Present Structure (Class 3) 196.000

0.000

202-00460  
 

57,682.80196.000

0.00

196.000

SY  

294.30000

0420 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

120,000.001.000

0.00

1.000

L S 

120,000.00000

0425 Removal of Expansion Device 108.000

0.000

202-00504  
 

9,298.80108.000

0.00

108.000

LF  

86.10000

0430 *Water Control 1.000

0.000

208-00400  
 

300,000.001.000

0.00

1.000

L S 

300,000.00000

0431 Added Item (Dollar)/ Water and Silt Control - 
Dewatering Bags and Frack Tank

9,143.940

0.000

900-00006  
 

9,143.949,143.940

0.00

9,143.940

DOL 

1.00000

0435 Drilling Hole 3,178.000

0.000

211-00100  
 

61,335.403,178.000

0.00

3,178.000

LF  

19.30000

0440 *Hot Mix Asphalt (Grading SX) (75) 297.000

0.000

403-34701  
 

34,065.90297.000

0.00

297.000

TON 

114.70000

0445 *Asphalt Cement Performance Grade (PG 58-28) 17.580

0.000

411-03352  
 

12,054.6117.580

0.00

17.580

TON 

685.70000

0450 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.10000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0455 *Geotextile (Erosion Control) (Class 1) 3,093.000

0.000

420-00102  
 

11,134.803,093.000

0.00

3,093.000

SY  

3.60000

0460 *Drilled Caisson (66 Inch) 227.000

0.000

503-00066  
 

158,559.50227.000

0.00

227.000

LF  

698.50000

0461 Added Item (Dollar)/ Sonic Echo Testing and 
Administrative Costs

3,200.000

0.000

900-00006  
 

3,200.003,200.000

0.00

3,200.000

DOL 

1.00000

0462 Added Item (Dollar)/ Pull Strength Test at Caisson 4E 
Lower Portion

6,720.300

0.000

900-00006  
 

6,720.306,720.300

0.00

6,720.300

DOL 

1.00000

0465 *Riprap (9 Inch) 221.000

0.000

506-00209  
 

33,061.60221.000

0.00

221.000

CY  

149.60000

0470 *Soil Riprap (9 Inch) 1,187.000

0.000

506-00409  
 

118,343.901,187.000

0.00

1,187.000

CY  

99.70000

0475 *Soil Riprap (18 Inch) 182.000

0.000

506-00418  
 

17,017.00182.000

0.00

182.000

CY  

93.50000

0480 Structural Steel 53.000

0.000

509-00000  
 

662.5053.000

0.00

53.000

LB  

12.50000

0485 Structural Steel (Galvanized) 799.000

0.000

509-00001  
 

2,956.30799.000

0.00

799.000

LB  

3.70000

0490 *Waterproofing (Membrane) 1,799.000

0.000

515-00120  
 

37,059.401,799.000

0.00

1,799.000

SY  

20.60000

0495 Bridge Expansion Device (0-4 Inch) 108.000

0.000

518-01004  
 

19,947.60108.000

0.00

108.000

LF  

184.70000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0300 STR C-06-D 

0500 Sawing and Sealing Bridge Joint 108.000

0.000

518-03000  
 

4,212.00108.000

0.00

108.000

LF  

39.00000

0505 *Concrete Class D (Bridge) 624.000

0.000

601-03040  
 

280,800.00624.000

0.00

624.000

CY  

450.00000

0506 Added Item (Dollar)/ Price Reduction -5,488.350

0.000

900-00006  
 

-5,488.35-5,488.350

0.00

-5,488.350

DOL 

1.00000

0510 Concrete Class DT (Deck Topping) 39.800

0.000

601-03540  
 

38,621.9239.800

0.00

39.800

CY  

970.40000

0515 *Structural Concrete Coating 699.000

0.000

601-40300  
 

34,111.20699.000

0.00

699.000

SY  

48.80000

0516 F/A Substitute Structural Concrete Coating 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 *Reinforcing Steel (Epoxy Coated) 124,870.000

0.000

602-00020  
 

174,818.00124,870.000

0.00

124,870.000

LB  

1.40000

0525 Bridge Rail Type 10R 816.000

0.000

606-11010  
 

97,756.80816.000

0.00

816.000

LF  

119.80000

0550 F/A DRB On-Demand Committee CO #13 0.000

5,206.250

700-70595  
 

5,206.255,206.250

5,206.25

5,206.250

F A 

1.00000

CAT 1,771,681.475,206.251,771,681.47CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,923.401.000

0.00

1.000

EACH

29,923.40000
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PCN: 19470-BID    ESTIMATE RUN 08/02/2018

PROJECT: STA0131-063                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:32

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,442.501.000

0.00

1.000

EACH

22,442.50000

0540 Sanitary Facility 1.000

0.000

620-00020  
 

2,493.601.000

0.00

1.000

EACH

2,493.60000

0545 Liquidated Damages -43.000

0.000

620-00045  
 

-107,500.00-43.000

0.00

-43.000

DAY 

2,500.00000

CAT -52,640.500.00-52,640.50CURRENT AMT0400 $ $ $

$ 2,909,418.105,206.25$2,909,418.10$CURRENT AMTPROJECT TOTAL


